Draft Project Plan Version 1 - February 2016 MW

Harpole Neighbourhood Plan

	Feb-16	Mar-16	Apr-16	May-16	Jun-16	Jul-16	Aug-16	Sep-16	Sep-16	Oct-16	Nov-16	Dec-16	Jan-17
Inception meeting													
Produce and agree detailed work programme													
Agree reporting mechanisms													
National and Local Policy Assessment													
Assessing and advising on the evidence base													
Preparing the Preferred Option Draft Plan													
Consultation on Preferred Option Draft Plan													
Revised Draft Plan for Regulation 14 Consultation													
Regulation 14 consultation - six weeks minimum													
Basic Condition and Consultation Statement													
SNDC undertake SEA Screening													
Submit Plan to SNDC													
SNDC consultation on Submitted Draft Plan													
Examination													
Referendum													TBC